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Mr, Martin Hestmark 
U. S.  Environmental Protection Agency, Region V m  
ATIS :  Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

The U.S. Department of Energy (DOE) understands that efforts are presently ongoing to 
finalize a Consent Agreement that would complete the terms of Point 5 of the April 14, 
1994, Informal Resolution of the Operable Urut No. 8 (OU 8) dispute. The Informal 
Resolution addressed OU 8, but also applied to the other Industrial Area ( I N  OUs. We 
further understand that Point 5 was targeted for resolution by April 28, 1994. 
Notwithstanding the parties efforts, however, complere resolution of the OU 8 dispute 
and execution of the Consent Agreement by April 39, 1994 was not attained and DOE is 
in jeopardy for OW 9. We believe OU 8 dispute process is proceeding effectively. The 
DOE proposes, therefore, a two week extension of the targeted date to May 12, 1994. 
w h c h  allows sufficient time for the process to continue to resolve outstanding issues for 
OU 8 and the remaining IA OUs. 

As a protective measure, however, and in the event that the dispute resolution for OU 8 
is unsuccessful, DOE wishes to preserve its defense and its rights to dispute the April 13, 
1994 Draft and Final Phase I RCRA Facility InvestigatiodRemedial Action Repofl 
modification and Table 6 milestone date extension denials on OU 9. The DOE seeks to 
reserve the right to dispute the decisions of Colorado Department of Health to deny 
DOE'S March 17, 1994 request for modification to work under Part 32 of the 
Interagency Agreement (IAG) and requesr for schedule extension under Part 42 of the 
IAG. 
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